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EGLG ROCKY FLATS, INC. 
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN. COLORADO 80402-0464 (303) 966-7000 

March 8,1995 

Jessie M. Roberson 
Assistant Mana er for 

DOE/RFFO 
Environmental I9 estoration 

95-RF-02215 

SUBMITTAL OF REVISED ENFORCEABLE PROJECT MILESTONES, REVISED 
PROPOSED MILESTONE PROJECT SCHEDULE AND ACCELERATED MILESTONE 
PROJECT SCHEDULE FOR OPERABLE UNIT 15, INSIDE BUILDING CLOSURES, TO 
THE DEPARTMENT OF ENERGY/ROCKY FLATS FIELD OFFICE - SGS-076-95 

Action: None required. 

The purpose of this letter is to transmit the revised enforceable project milestones, revised 
proposed milestone project schedule, and accelerated milestone project schedule to the 
Department of Energy/Rocky Flats Field Office, as requested on March 1 , 1995. 

The original revised schedule, submitted to the Department of Energy/Rocky Flats Field 
Office on February 9, 1995, was developed in compliance with the revised approach to 
closure of Operable Unit 15 and as requested by the Operable Unit 15 Phase I Resource 
Conservation 8, Recovery Act Facility InvestigatiodRemedial Investigation Report approval 
letter. The revised enforceable milestones and supporting schedule have been changed as 
requested by the Department of EnergyIRocky Flats Field Office. Also included with this 
transmittal is an accelerated milestone project schedule. The Department of Energy/Rocky 
Flats Field Office requested, March 1 , 1995, that the review durations for the Colorado 
Department of Public Health and Environment and the Environmental Protection Agency be 
adjusted to 15 working days and an acceierated milestone project schedule developed. 

The Phase I Resource Conservation & Recovery Act Facility Investigation/Remedial 
lnvesti ation Report approval letter stated that the radiological program, currently in place at 

Office must propose milestone dates for the activities which will bring closure to this 
operable unit." The requested milestones and proposed dates are listed below along with 
key assumptions. The milestone "Submit Certification of Resource Conservation and 
Recovery Act Clean Closure" has been changed from that submitted on February 9,1995. 
This change is due to requests for clarification submitted by EG&G Rocky Flats, Inc. to the 
Department of Energy/Rocky Flats Field Office. The revised project schedules referenced in 
this letter have been attached for the Department of Energy/Rocky Flats Field Office's use. 

Rocky 9; lats, must be 'institutionalized" and that "the Department of Energy/Rocky Flats Field 

0 Submit Certification of Resource Conservation & April 7,1995 
Recovery Act Clean Closure 

Conservation and Recovery Act Permit 
Modification 

Conservation and Recovery Act Permit 
Modification 

of Decision with Responsiveness Summary 

Submit Draft Proposed Plan/Draft Resource March 31,1995 

Submit Final Proposed PIadDraft Resource July 19, 1995 

0 Submit Draft Corrective Action Decision/ Record . November 14, 1995 
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Submit Final Corrective Action DecisiodRecord February 29,1995 
of Decision 

Key Assumptions 
Department of Energy/Rocky Flats Field Office and the Colorado Department of 
Public Health and Environment and the Environmental Protection Agency will - -  
support the revised schedule. 
Department of Energyhcky Flats Field Office Legal Council comments on the 
Draft Proposed Plan will not require significant changes to the document. 
Comments on remaining documents will not be extensive nor required major 
document changes. 
All delays in submittal or review will be considered as day-for-day extensions for 
the succeeding activities. 
Dispute durations will be considered day-for-day extensions. 
The approach for closure once approved in the Draft Proposed Plan will not 
change. 
The public involvement period will not exceed 60 calendar days (42 working 
days). 

If you have any questions regarding this correspondence, please contact Rich Ray at 
extension 8557. 

S. G.?%& DirectorU 
Environmental Restoration Program Division 
EG8G Rocky Fiats, Inc. 

RJR:bll 

Orig. and 1 cc - J. M. Roberson 

Attachments: 
As Stated (2) 

cc: 
W. Frtch - DOURFFO 
M. N. Silverman - Y 
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